
 

LAND TENURE, PROPERTY RIGHTS, AND NRM—CONSTRAINTS AND BEST PRACTICES: 1 

SUMMARY AND PARTICIPANT EVALUTIONS 

 
 
 
 
 
 
 

 

 
 
 
 
 
 
15 July 2013 
This publication was produced for review by the United States Agency for International Development. It was 
prepared by Tetra Tech ARD. 

AFRICAN AND LATIN AMERICAN 
RESILIENCE TO CLIMATE 
CHANGE (ARCC) 
 

7
th
 QUARTERLY REPORT (April - June 2013) 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This publication was produced for review by the United States Agency for International Development by Tetra Tech 

ARD, through a Task Order under the Prosperity, Livelihoods, and Conserving Ecosystems (PLACE) Indefinite 

Quantity Contract Core Task Order (USAID Contract No. AID-EPP-I-00-06-00008, Order Number AID-OAA-

TO-11-00064). 
 

 

This report was prepared by: 

 

Tetra Tech ARD 

159 Bank Street, Suite 300 

Burlington, Vermont 05401 USA 

 

Tetra Tech ARD Contacts: 

 

Cary Farley, Ph.D.     Anna Farmer 

Chief of Party      Project Manager 

Tetra Tech ARD      Tetra Tech ARD 

Arlington, VA     Burlington, Vermont 

Tel.: 571-384-5616    Tel.: 802-658-3890 

Cary.Farley@alarcc.com     Anna.Farmer@tetratech.com 

mailto:Cary.Farley@alarcc.com
mailto:Anna.Farmer@tetratech.com


 

 

AFRICAN AND LATIN 

AMERICAN RESILIENCE TO 

CLIMATE CHANGE (ARCC) 

 
7th QUARTERLY REPORT  

(April - June 2013) 
 

 

 

 

 

 

 

 

15 July 2013  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DISCLAIMER 
The views expressed in this publication do not necessarily reflect the views of the United States 

Agency for International Development or the United States Government. 



 

African and Latin American Resilience to Climate Change (ARCC) Program: 7
th

 QUARTERLY REPORT         1 

CONTENTS

 

ACRONYMS AND ABBREVIATIONS ....................................................................................................................... 2 

1.0 PROJECT SUMMARY ............................................................................................................................................ 4 

2.0 SUMMARY RESULTS FOR THE PERIOD............................................................................................................ 5 

TASK AREA 1:  DEVELOPMENT OF VULNERABILITY ASSESSMENTS METHODOLOGIES .................................................................. 6 

TASK AREA 2: OUTREACH, TRAINING AND SUPPORT ....................................................................................................... 10 

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT ....................................................................................... 10 

TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND OPERATING UNITS .............................................................. 12 

PROJECT MANAGEMENT AND ADMINISTRATION ............................................................................................................. 13 

3.0 FINANCIAL MANAGEMENT ............................................................................................................................. 14 

4.0 MAJOR ACTIVITIES PLANNED FOR NEXT PERIOD ..................................................................................... 15 

5.0 ANNEXES ........................................................................................................................................................... 18 

ANNEX 1: ARCC OUTPUTS ........................................................................................................................................ 21 

 

 

 

 

 
 

 



 

African and Latin American Resilience to Climate Change (ARCC) Program: 7
th

 QUARTERLY REPORT         2 
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1.0 PROJECT SUMMARY 

The African and Latin American Resilience to Climate Change (ARCC) project is a three-year program 

funded by the United States Agency for International Development (USAID) to provide technical, analytical, and 

project assistance, as well as capacity building to promote adaptation to climate change, in order to improve the 

ability of vulnerable populations to respond to climate challenges and safeguard economic growth. The Task Order 

for ARCC will focus on advancing the Economic Growth Objective within the USAID Foreign Assistance 

Framework by promoting adaptation to climate change and integration of adaptation into other economic 

investments, in order to safeguard and promote sustainable, climate-resilient growth.  ARCC has the following 

goals/objectives: 

 Promote sustainable economic growth through the development of vulnerability assessment methodologies 

and other analyses that provide information about the greatest climate change risks to sustainable growth 

and adaptation options; 

 Promote improved governance through the development of analysis and methodologies that increase 

public understanding of potential climate change impacts and broaden civil society participation in decision-

making; 

 Address the needs of vulnerable populations, and include gender considerations, by developing best 

practices in analysis of risk and mitigation of climate change impacts on these populations; and 

 Provide technical support to USAID missions and operating units by providing analysis, design, and 

evaluation support for activities related to adaptation. 

 

To follow, the Task Order for ARCC consists of four activity areas with predefined tasks and deliverables: 

 Task Area 1: Development of Vulnerability Assessments Methodologies;  

 Task Area 2: Outreach, Training and Support;  

 Task Area 3: Knowledge Development and Management; and 

 Task Area 4: Technical Support to USAID Missions and Operating Units.  

 

Under these Task Areas, key activities will include the provision of assessment methodologies to guide USAID 

programming of adaptation-related objectives; a vulnerability assessment tool to provide specific guidance into ‘Feed 

The Future’ planning for USAID programs; knowledge management support on topics that may range from 

evaluation of publicly available indicators of vulnerability to research to improve downscaled modeling outputs that 

are important for decision-making around adaptation; and technical assistance for field missions in Africa and to a 

lesser extent, the Latin America and Caribbean region.  This Task Order is also expected to have the flexibility to 

address unforeseen support needs for the Africa Bureau and the Latin America and Caribbean Bureau (LAC). 

ARCC will likely be asked to focus on the following geographic areas: Africa: Angola, Ethiopia, Kenya, Malawi, Mali, 

Mozambique, Rwanda, Senegal, Tanzania, and Uganda.  Africa Regional Missions:  East Africa, Southern Africa, and 

West Africa. Latin America and Caribbean: Colombia, Ecuador, Peru, Guatemala, Haiti, and Jamaica.  Latin America 
Regional Missions: Central American, Andean and the Caribbean.   
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2.0 SUMMARY RESULTS FOR THE 

PERIOD 

During the 7th Quarter, ARCC made marked progress on several fronts as it relates to vulnerability assessments. 

For the Uganda VA, ARCC submitted a revised final report and developed two briefs: an executive summary 

highlighting key findings of the VA and a climate analysis summary.  

ARCC held Options Analysis workshops in the Dominican Republic from in late April 2013. Decision makers, civil 

society organizations, and communities generated recommendations for increasing resilience to climate change. 

ARCC submitted a draft of DR VA Report to USAID on May 23rd and feedback was received on June 11th. The 
report will be finalized in the next reporting period. 

ARCC submitted the draft Malawi VA report to USAID/Malawi on May 29th. In early June, the VA team traveled to 

Lilongwe to facilitate a Practitioners Event with 46 farmers. In a separate workshop, the team presented the results 

of the assessment to donors, colleges, and NGOs. The week culminated in a two-day options analysis workshop 

with 60 participants actively engaged in the participatory analysis of adaptation options related to policy, technical 

interventions, and behavioral change. Next quarter ARCC will finalize the Malawi VA report. 

The Senegal VA team finalized sub-contracts with the Institut Sénégalais de Recherches Agricoles (ISRA) and the 

Centre de Suivi Ecologique (CSE). ARCC also identified the data needs and approaches for the crop and livestock 

modeling activities. The household survey, focus group discussion guide, and key informant interview (KII) guides 

were finalized. CIESIN produced a first draft of a background literature review of local responses to drought in 

eastern Senegal. 

USAID and ARCC finalized the West Africa VA statement of work, which is comprised of three components: 1) 

Region-Wide Mapping of Climate Vulnerability and Assessment of Climate and Early Warning Services; 2) Evidence 

Based Assessment of Adaptive Practices in the Sahel; and 3)Transboundary River Basins and Coastal Zones. At 

USAID’s request, ARCC also integrated activities related to Mali in the VA. On June 10th and 11th ARCC held a 

coordination meeting to discuss activities, sequencing, and linkages among the numerous elements of the 

assessment. Matt Sommerville also traveled to Accra, Ghana in June to attend the West Africa Vulnerability 

Assessment and Coastal Adaptation Workshop. 

In June 2013 ARCC, USAID/Washington, and USAID/Honduras held a kick-off teleconference to define the scope of 

the Honduras Vulnerability Assessment. The VA will focus on climate change vulnerabilities in biodiversity 

conservation in southern Honduras (primary focus) and agriculture in western Honduras (secondary focus). Next 

quarter, the Honduras VA team will start the literature review, conduct the scoping mission and begin the field 

work for the VA.  

USAID/Colombia has decided to proceed with a local firm to conduct the Colombia VA. To date, no specific 
requests have been made for ARCC’s contribution to this study. 

USAID confirmed that the next AFR Technical Officers meeting will be held in Nairobi, Kenya and is tentative 

scheduled for February 2014. The next LAC Technical Officers meeting will be held in Lima, Peru in October 2013. 

Initial planning for the LAC meeting will commence next quarter. 

ARCC subcontractor Foundation for Environmental Security & Sustainability (FESS) commenced field work on two 

climate change and conflict case studies – one on the Sahel region and the other on West African coastal cities. 



 

African and Latin American Resilience to Climate Change (ARCC) Program: 7
th

 QUARTERLY REPORT         6 

FESS traveled to Accra, Ghana and Ouagadougou, Burkina Faso and attended meetings with the USAID/West Africa 
Mission (in Ghana), research institutions, and other key informants. 

From April 1-5, 2013 ARCC conducted a week-long grants management training with the three ARCC grantees. 

During the quarter, the grantees submitted their work plans, M&E plans, and draft versions of their literature 
reviews. 

ARCC Consultant Teresa Kamara finalized the Evaluation of Organizational Capacity and Opportunities for Climate 

Change Adaptation Investments in Kenya. ARCC Technical Specialist Matt Sommerville also completed the Rwanda 
Institutional Assessment. 

ARCC continued to work on a series technical papers, including Spatial Climate Change Vulnerability Assessments; 

Downscaling Climate Projections; and The Importance of an Ecosystem Lens in Assessing Vulnerability and Enabling 
Adaptation. 

On the project management side, ARCC recruited and hire a Publications Manager and new Grants Manager. 

ARCC also submitted a contract modification request to USAID to: 1) re-align the budget; 2) obligate additional 

funds; and 3) correct inaccurate references to TetraTech DPK on previously issued modifications. 

TASK AREA 1:  DEVELOPMENT OF VULNERABILITY ASSESSMENTS 

METHODOLOGIES 

Activities that were completed under Task Area 1 include:  

 

1. In May 2013, the ARCC consultant and agro-ecological expert, David Edmunds, facilitated a one-day 

workshop on options analysis for the Uganda Vulnerability Assessment. The purpose of this 

workshop was to provide USAID and the ARCC team a strategic and practical approach to identifying 

options and developing a set of recommendations that are both specific and derived from the ARCC 

assessment. As a result, the ARCC team developed a more concise list of options for the Uganda VA 

report. These changes were incorporated into the report and a revised version was re-submitted to 

USAID/Uganda on June 17, 2013. 

 

Also ARCC developed two briefs highlighting the Uganda VA results and recommendations in a “less 

technical” manner to meet the needs of a general audience. One brief was 6-page executive summary on 

the Uganda Vulnerability Assessment key findings and recommendations. The second brief was a two-pager 

which highlighting the results of the climate analysis, including general climatic conditions, observed climate 

variability and trends, and climate projections. The final versions of these briefs were submitted to 

USAID/Washington on May 24th and to USAID/Uganda on May 28th. 

 
2. From April 22 - May 1, 2013 the Dominican Republic Vulnerability Assessment team traveled 

and/or met in the Dominican Republic to share the findings of the VA as well as facilitate the Options 

Analysis workshops. The VA team shared results with various audiences in the Dominican Republic: USAID 

Mission, public and private sector decision-makers, donors, and other stakeholders. These findings were 

shared in a series of presentations and workshops in Santo Domingo as well as five other climate-sensitive 

communities which were the focus of the assessment: Punta Cana, Samaná, Centro Bono (Santo Domingo), 

Montecristi, and Santiago. The VA team facilitated six Options Analysis workshops with the aim of 

achieving the following objectives: 

 

 Generate awareness of the issues and potential implications of climate change on the four climate 

change sensitive “hotspot” areas that the assessment targets; 

 Improve understanding of constraints and opportunities for addressing adaptation; and 
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 Identify potential adaptation strategies and develop recommendations. 

 

Fifty-five decision makers participated in the workshops and generated a myriad of recommendations for 

consideration at the local and national levels. The recommendations in the report reflect the thoughtful 

and informed input of the options analysis participants, who represent a variety of sectors and institutions. 

 

On May 23, 2013 the DR VA team completed and submitted the first draft of the DR VA Report to the 

USAID DR Mission.  On June 11, USAID sent comments on the report, and the DR VA team will finalize 

the report in the next quarter. 

 

3. ARCC spent the first weeks of April finalizing the Malawi Vulnerability Assessment report, and, under 

the technical leadership of the assessment’s Team Leader Dr. Lynnette Wood, prepared for the 

presentation of the assessment results and the options analysis workshop. Although USAID/Malawi 

postponed the options analysis until June due to a scheduling conflict, the team nevertheless traveled to 

Malawi during the week of April 22nd and presented the assessment findings to USAID/Malawi, the Malawi 

government, and their development partners in Lilongwe. These presentations generated significant 

interest, and helped to ensure a much wider turnout in June than would otherwise have been the case.  

 

On May 29th ARCC sent the final version of the report to USAID/Washington for comment. Comments 

and feedback were subsequently received and incorporated; while USAD/Washington requested 

postponement of full finalization of the report until June so that the results of the options analysis 

workshop could be incorporated. 

 

Over the first week of June, a team consisting of Team Leader Wood, team members Jennifer Graham, 

Ross Blamey, and Lezlie Morinière, and ARCC Operations Manager Michael Wasson traveled to Malawi to 

present and discuss the assessment in a variety of forums. They conducted a Practitioners Event that 

brought 46 farmers together with representatives from farmer associations and agriculture-related NGOs 

for a presentation, panel discussion, and question-and-answer session. The event was covered by Zodiac 

Radio, which reported on the event during the evening news, and again as part of the weekend news 

summary. The Practitioners Event provided a forum for comments and discussion with farmers most 

directly affected by climate change, and confirmed many of the findings of the VA. The team also presented 

the results of the assessment to a broader audience of individuals who did not participate in any of the 

other events. Representatives from 16 development organizations, colleges and NGOs participated in this 

event. 

 

The week culminated in a two-day options analysis workshop. Sixty participants attended, representing 14 

different Government of Malawi ministries and departments, as well as other development partners and 

both international and local NGOs. All participants were actively engaged in the participatory analysis of 

adaptation options, and identified options related to policy, technical interventions, and behavioral change. 

The ARCC team compiled the results of the workshop into a chapter of the final report which was 

provided to USAID/Malawi and USAID/Washington for feedback. In the third week of June, 

USAID/Washington provided their input on the complete final report. At the close of this reporting 

period, ARCC had begun revisions based on USAID/Washington feedback. 

 

4. Following on the visit of the ARCC team to Malawi in late April, Chief of Party Cary Farley returned to the 

United States via Cape Town, Republic of South Africa, where he spent time at the University of Cape 

Town (UCT). On April 29th Dr. Farley spent the day with the Climate System Analysis Group (CSAG), 

where he met with the team who conducted the climate analysis for the Malawi VA and subsequently 

resolved a few outstanding issues. Dr. Farley also made a presentation on the ARCC project to the CSAG 
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team with the ultimate aim of exploring opportunities for further collaboration. As a result of that meeting 

CSAG will be partnering with ARCC on the West Africa Vulnerability Assessment.  

 

5. The Senegal Vulnerability Assessment team continued developing subcontracts with potential 

Senegalese partners, advanced ongoing studies, and prepared for the fieldwork component of the 

assessment. In early April 2013, ARCC met with USAID, received input, and finalized the overall SOW for 

the assessment and options analysis (version 13).  

 

ARCC also finalized the negotiation of the subcontracts for the Institut Sénégalais de Recherches Agricoles 

(ISRA) and the Centre de Suivi Ecologique (CSE). ISRA’s contributions to the Senegal VA include: a 

household survey to determine the current vulnerability of households living in the study area; focus group 

discussions and analysis; key informant interviews; crop productivity projections; modeling of climate 

change impacts on livestock; literature review of research and extension opportunities; desk study of 

markets and vulnerability; and finally their participation in the validation/scenario planning workshop at the 

conclusion of the VA. CSE’s role in the VA will be focused on analyzing the aforementioned data collected 

by CSE. CSE will also participate in the validation/scenario planning workshop. 

 

In April 2013, ARCC’s Climate Scientist Sylwia Trzaska met with ISRA in Dakar to clarify ARCC’s 

approach and data needs for the VA crop and livestock modeling activities. Senegal VA Livestock 

Coordinator Leif Brottem also worked with ISRA and CSE staff to develop approaches and identify data 

needs and availability for modeling climate change impacts on livestock resources and production. Mr. 

Brottem also drafted a brief note on the recent evolution of livestock policy in Senegal to provide 

contextual background for the assessment.   

 

Negotiations with the Agence Nationale de l’Aviation Civile et de la Météorologie (ANACIM) have been 

delayed, largely due to a transition in the directorship of the meteorological agency as well as the lengthy 

process of developing, verifying, and negotiating ANACIM’s budget. As of the end of the quarter, ARCC 

was still waiting for salary and cost verification information required to finalize the budget. In the event the 

subcontract cannot be finalized with ANACIM, ARCC has begun some contingency planning, including 

developing approaches to use ARCC resources to produce the climate information. 

 

In preparation for field work activities, Dr. Tim Finan revised the household survey (HHS), focus group 

discussion (FGD) guide and key informant interview (KII) guide. The instruments were vetted with the 

ISRA and CSE, and then translated into French. ARCC also selected and configured the electronic devices 

(iPad 2s) and mobile data collection software (iForm Builder) that will be used for the household survey. 

Dr. Baro and Dr. Finan worked together to develop the training manual for the household survey; establish 

the criteria for selection of the enumerators; and identify potential candidates/enumerators. The training of 

the enumerators and focus group facilitators is scheduled to begin on July 15, 2013. 

 

CIESIN researcher Sandra Baptista produced a first draft of a background literature review of local 

responses to drought in eastern Senegal. 

 

6. Over the first two weeks of April, ARCC met with USAID twice to discuss the West Africa 

Vulnerability Assessment.  Through meetings and written comments, the purposes, audiences, general 

timelines, and specifics of the work were sufficiently defined for ARCC’s Technical Advisor for Africa 

David Miller to draft a statement of work (SOW) for the activity. ARCC shared this draft SOW with 

USAID/West Africa and participated in a conference call with USAID/Washington to receive their input. 

The final and approved statement of work for the West Africa VA is comprised of three components: 
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1. Region-Wide Mapping of Climate Vulnerability and Assessment of Climate and Early Warning 

Services (Component Leader: Lezlie Moriniere); 

2. Evidence Based Assessment of Adaptive Practices in the Sahel (Component Leader: Brent 

Simpson); and 

3. Transboundary River Basins and Coastal Zones (Component Leader: Matt Sommerville) 

 

In early May USAID informed ARCC of activities related to Mali to be integrated into the assessment. 

USAID sent a draft SOW on May 30th, and ARCC integrated these activities into the West Africa VA. 

These activities include an institutional assessment of Mali’s climate and early warning services, climate 

projections, climate impacts on crops and livestock, groundwater and water resources.  

 

From June 10-11, 2013 ARCC held the first West Africa VA coordination meeting, bringing together the 

principal personnel working on Components 1 and 3. Meeting participants discussed how the tasks were to 

be defined and implemented, levels of effort expected, and sequencing and linkages among the numerous 

elements of the assessment. Dates for deliverables were confirmed. At the end of the meeting, results 

were shared with Jami Montgomery (USAID/DCHA) who also responded to questions from the team. 

 

Matt Sommerville traveled to Accra, Ghana from June 17-21, 2013 to attend the West Africa Vulnerability 

Assessment and Coastal Adaptation Workshop and participate in meetings with the USAID/West Africa 

mission. Dr. Sommerville facilitated sessions related to transboundary collaboration on coastal planning 

between francophone countries.  He interviewed the UNFCCC focal point and a national coastal expert 

from 11 West African countries, which will feed directly into the institutional assessment for West African 

coastal vulnerability. Also feeding into the vulnerability assessment, he documented the key topics and 

challenges that were raised during the workshop from a climate impacts perspective. In brief meetings 

during the workshop with USAID West Africa, Dr. Sommerville confirmed the direction for the 

assessment and USAID preference for an expansive report, with a succinct executive summary. 

 

7. On June 5, 2013 ARCC, USAID/Washington, and USAID/Honduras held a kick-off teleconference to define 

the components of the Honduras Vulnerability Assessment. USAID/Honduras participants, Terence 

Miller and Gracia Lanza, shared that USAID is interested in a VA that focuses on climate change 

vulnerabilities in biodiversity conservation in Valle and Choluteca provinces in southern Honduras (primary 

focus) and agriculture in western Honduras (secondary focus). Following the teleconference, on June 21, 

2013 ARCC received a SOW for conducting a gap analysis/literature review for these areas. The VA scope 

of work has not yet been developed; however the literature review will help inform that discussion in the 

next quarter. The scoping trip is expected to take place in August 2013. 

 

8. USAID/Colombia has decided to proceed with a local firm to conduct the Colombia Vulnerability 

Assessment. On May 23rd Kelly Miller and USAID LAC Bureau Activity Manager Christine Pendzich held 

a teleconference with Claudia Martinez, the lead manager/consultant of the Colombia VA and the 

Executive Director of E3 - Ecology, Economics and Ethics. The purpose of the teleconference was to 

discuss possible opportunities for ARCC to contribute to the VA. As of the end of this reporting period, 

no specific activities had been identified. 
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TASK AREA 2: OUTREACH, TRAINING AND SUPPORT 

Activities that were completed under Task Area 2 include:  

 

1. USAID AFR Activity Manager, Tegan Blaine confirmed that the annual AFR Technical Officers meeting will 

be held in Nairobi, Kenya. The date for this meeting has been tentatively scheduled for February 2014. 

ARCC will begin to search for possible venues to hold the meeting during the next quarter. Other 

logistical and technical support will be further defined next quarter as well. 

 

2. USAID LAC Activity Manager, Christine Pendzich confirmed that the annual LAC Technical Officers 

meeting will be held in Lima, Peru in October 2013. Next quarter, ARCC will receive further guidance 

from USAID on what logistical and technical support will be required. 

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT 

Activities that were completed under Task Area 3 include:  

 

1. ARCC signed a new subcontract with the Foundation for Environmental Security & Sustainability (FESS) on 

June 6, 2013. FESS’s subcontract focuses on three outputs: (1) two case studies – one on Burkina Faso, 

Niger, and Sahelian Senegal and the another on the West African coastal cities of Lagos and Accra; (2) two 

policy briefs summarizing findings and recommendations in each case study area; and (3) a synthesis report 

of the both case studies and their implications for USAID programs. FESS’s studies will contribute to 

ARCC’s concurrent activities for the West Africa VA. 

 

During this quarter, Principal Investigator, Jeffrey Stark, and his research team traveled to Accra, Ghana on 

June 17th on their first stop of the scoping trip. They attended several meetings with the USAID/West 

Africa Mission, research institutions and individuals who may become local partners for the field research 

that will take place in the months to follow. The FESS team continued on to Ouagadougou, Burkina Faso, 

for additional meetings and returned from West Africa on June 28th. The results from the scoping trip will 

be presented in the next quarterly report. 

 

2. From April 1-5, 2013 Deputy Chief of Party Kelly Miller and Grants Manager Mauricio Castro traveled to 

Addis Ababa, Ethiopia to conduct a weeklong training with the three ARCC grantees. Invited to this 

training were the principal investigators and finance managers from each grantee organization. The training 

focused on five key areas of grants management: 

 

 Terms and conditions of the grant agreement 

 Work planning and monitoring and evaluation 

 Financial management and reporting 

 Procurement and personnel management 

 Grants closeout 

 

During the reporting period, the grantees submitted their work plans, monitoring & evaluation plans, and 

draft versions of their literature reviews and research design documents. Dr. David Miller, and Tom 

Owiyo, Senior Agriculture and Climate Change Specialist at the African Climate and Policy Centre (ACPC) 

were instrumental in providing substantive feedback on the literature reviews and data instruments.  

 

During this quarter a total of $20,637 was disbursed to grantees. A summary of ARCC’s small grants 

program during this quarter is presented below:  
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Table 1. Summary of ARCC Grant Activities For This Quarter  

Grantee Grant Title 
Deliverables 

Approved  

Funds 

Disbursed  

Association pour la Gestion 

de l’Environnement et le 
Développement (AGED) 

Household and Community 

Experiences and Perceptions on 

Climate Change Impacts due to 

droughts, and Expectations on 

Policy Interventions in Sahel 

Region, Northern Burkina Faso 

Milestone 1: Work Plan 

& Monitoring and 

Evaluation Plan 

$6,474 

Multi-Features and Capacity-

Enhancing Services (MFCS) 

Climate Change and Agricultural 

Adaptation Measures in the 

Transition Zone of Mid-Ghana 

Milestone 1: Work Plan 

& Monitoring and 

Evaluation Plan 

$6,754 

Multiface Research and 

Development Centre (MRDC) 

Household and Community 

Experiences and Perceptions on 

Climate Change Impacts due to 

Floods, and Expectations on 

Policy Interventions in Budalangi, 

Western Kenya 

Milestone 1: Work Plan 

& Monitoring and 

Evaluation Plan 

Milestone 2: Literature 

Review & Research 

Design Document 

$7,409 

 

3. ARCC submitted to USAID for review a total of seventeen (17) new or revised technical reports or 

papers. These are: 

 Evaluation of Organizational Capacity and Opportunities for Climate Change Adaptation 

Investments in Rwanda 

 Kenya Climate Change Institutional Analysis 

 Uganda VA Climate Findings (Two-Page Overview)  

 Uganda VA Executive Summary (Six-Page Summary) 

 Uganda Vulnerability Assessment Report 

 Malawi Vulnerability Assessment Report. ARCC provided a series of sub-chapters to the Mission 

during the quarter.  

 Dominican Republic Vulnerability Assessment Report 

 DRR and CCA Synergy in USAID/Ethiopia Programming 

 Integrating Climate Change Adaptation into Biodiversity and Forestry Assessments and Programs 

 Spatial Climate Change Vulnerability Assessments: A Review of Data, Methods, and Issues 

 Adaptation and Governance 

 Climate Change and Conflict in Africa and Latin America: Findings and Preliminary Lessons from 

Uganda, Ethiopia, and Peru 

 Summary Report from the Experts Meeting on Climate Change Vulnerability and Risk 

Assessments (Two-Page Summary) 

 Stakeholder Participation in Climate Change Adaptation Planning 

 Climate Change and Agriculture Interventions (Overview) and Climate Change Issues Affecting 

Small Holder Agriculture (a.k.a., Agricultural Interventions Matrix) 

 ARCC Implementing Mechanism Fact Sheet 

 ARCC Program Brief 

 
4. The following publications are under review by USAID for publishing on the ARCC Eldis Portal and other 

targeted dissemination channels: 

a. Uganda Vulnerability Assessment Report (Full Report) 
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b. Climate Change Issues Affecting Small Holder Agriculture (a.k.a., Agricultural Interventions 

Matrix) 

c. Improving Vulnerability Assessment and Climate Change Adaptation by Applying Impact 

Assessment Processes - Ten Principles 

d. Improving Analysis of Climate Change Adaptation Networks and Institutions in Africa 

e. Climate Change and Conflict in Africa and Latin America: Findings and Preliminary Lessons from 

Uganda, Ethiopia, and Peru 

f. ARCC Implementing Mechanism Fact Sheet 

g. ARCC Program Brief 

h. Malawi Vulnerability Assessment Report 

i. Multiple Fact Sheets on Climate Change Vulnerability and Adaptation 

 
5. Detailed below is a list and the status of several knowledge products ARCC continued to work on during 

the quarter: 

 Design and Use of Composite Indices in Assessments of Climate Change Vulnerability and 

Resilience. Comments and suggested revisions were provided to Sandra Baptista, who is 

scheduled to provide the next draft for USAID review by the middle of next quarter. 

 Summary Report from the Experts Meeting on Climate Change Vulnerability and Risk 

Assessments. In addition to the two-page summary provided in the last quarter, a more 

comprehensive full report will be completed in the first part of the next quarter.  

 An Unexpected and Familiar Story. Climate Change, Complex Crises and Household Resilience 

with draft expected mid-July.  

 The Role of an Ecosystems Lens in Assessing Vulnerability and Enabling Adaptation (Draft Title) 

with draft expected early September.  

 Transformative Adaptation and Key Issues in Adaptation M&E (Draft Title) with draft expected 

mid-October. 

 Analyzing Climate Change Adaptation Options Using Multi-Criteria Analysis 

 From Assessment to Implementation - Approaches for Adaptation Options Analysis 

 Analyzing Climate Change Adaptation Options Under Uncertainty  

 Improving Vulnerability Assessment and Climate Change Adaptation by Applying Impact 

Assessment Processes - Ten Principles  

 Improving Analysis of Climate Change Adaptation Networks and Institutions in Africa  

 Methods for Economic Analysis of Climate Change Adaptation Interventions 

TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND OPERATING UNITS 

Activities that were completed under Task Area 4 include:  

 

1. During this reporting period, ARCC Consultant Teresa Kamara conducted the Evaluation of 

Organizational Capacity and Opportunities for Climate Change Adaptation Investments in 

Kenya. Ms. Kamara completed the literature review for the study and developed a questionnaire for the 

interviews to be conducted, which were shared with USAID/Washington. After receiving feedback from 

USAID, Ms. Kamara began to coordinate with USAID/Kenya to establish meetings with representatives 

from various institutions, including government, NGOs, universities, and donors. Despite delays in the 

USAID/Kenya Mission getting meetings set up, the interviews were conducted smoothly and continued 

through May 2013. Ms. Kamara submitted a draft of her report to USAID on May 22, 2013 and after 

incorporating comments on this draft, a revised draft report was submitted on June 20, 2013.  The report 

details the climate sensitive sectors within Kenya (agriculture, water, health and environment); in brief, 
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describes the mandate and capacity of the climate information services providers; national and sub-national 

responses to climate change; key actors in the climate change adaptation community; an analysis of the 

qualitative; and lastly opportunities for USAID to support the integration of climate change adaptation at 

the national and sub-national levels. ARCC is pending final feedback from USAID on the revised 
submission. 

2. In April - May 2013, Dr. Matt Sommerville conducted the Rwanda Institutional Assessment for 

USAID/Rwanda Mission. Mr. Sommerville traveled to Rwanda to assist the Mission Environment Officer in 

consolidating information that is currently available on vulnerability to climate change across the health, 

agriculture, and water sectors, and to consider how USAID investments in climate change may best 

complement national development priorities. The assessment summarized key gaps in knowledge around 

climate change and sectors, as well as identified implementation entry points in the areas of agriculture, 

climate services, infrastructure development/urbanization, water management, health and biodiversity. The 
presentations were well received by the mission, and no further follow-up is anticipated.   

PROJECT MANAGEMENT AND ADMINISTRATION  

The following are key project management and administration activities which took place during the reporting 

period: 

 

 Hired Publications Manager, Erin Upton-Cosulich. 

 Recruited and hired a new Grants Manager, Sarah Alderfer. 

 Identified and contracted consultants for the Senegal and West Africa VAs. 

 Organized travel logistics and training for ARCC-ACPC grantees in Addis Ababa, Ethiopia. 

 Coordinated invitations, agendas, travel and logistics for Options Analysis event presentations in the 

Dominican Republic and Malawi. 

 Submitted a budget re-alignment to USAID for approval. (As of the end of the quarter, the approval 

was still pending.) 

 Managed for outputs from US and local subcontractors, including ACDI/VOCA, CIESIN, WRI, FESS, 

Kadale and CSAG.  
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3.0 FINANCIAL MANAGEMENT 
 

TETRA TECH ARD 

  African and Latin American Resilience to Climate Change (ARCC) 

  Contract #: AID-OAA-TO-11-00064 

     
TOTAL BUDGET SUMMARY BY YEAR 

  

 

Approved Budget 

Actuals 

Through 

June 30, 

2013 

Total Direct Labor 

  Salary and Wages  1,905,503 1,012,398 

Fringe Benefits  703,705 373,878 

STTA/Consultants  758,510 481,154 

Grants Under Contract 1,000,000 20,633 

Subcontracts  5,065,209 1,979,256 

Program Activity Costs 91,205 112,268 

Other Direct Cost  341,404 198,291 

Travel, Transportation, and Per Diem 821,975 561,845 

Equipment and Supplies 110,562 53,320 

Indirect Costs 1,616,165 879,717 

Fixed Fee 620,712 283,179 

Total Est. Cost Plus Fixed Fee 13,034,950 5,955,940 

   
ARCC Program Area 

Actuals Through 

June 30, 2013 

 Operations  $         3,215,299  

 Latin  America & Caribbean  $            357,541  

 Africa  $         2,383,100 

 TOTAL  $        5,955,940 

  
 
.
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4.0 MAJOR ACTIVITIES PLANNED 

FOR NEXT PERIOD  
Next quarter, ARCC will finalize the VA Reports for Uganda, Malawi, and the Dominican Republic. ARCC will also 

be managing two ongoing vulnerability assessments in Senegal and West Africa, while also launching a new VA in 

Honduras. Our general activity plan for the next quarter is as follows: 
 

 

Activity Plan 

 
Task 

Areas 

Activities Lead ARCC Team 

Member/ Partner 

Date/Month Output 

TA 1 Manage ISRA and CSE subcontracts to 

ensure quality data collection and analysis 

across all technical areas. This will include 

travel to Dakar to work directly with both 

organizations. 

 

Complete institutional analysis in 

collaboration with World Resources 

Institute (WRI). 

 

Finalize background literature review of 

local responses to drought in eastern 

Senegal in collaboration with CIESIN. 

 

Hold an assessment validation workshop 

and begin drafting VA assessment report. 

David Miller July - September Senegal VA 

Report 

TA 1 Revise first draft of the DR VA Report 

based on the comments received from the 

USAID/DR Mission and re-submit.  

 

Conduct an internal analysis of lessons-

learned from the DR VA and OA process.   

Patricia Caffrey July Dominican 

Republic VA 
Report 

TA 1 Finalize Malawi VA report Lynnette Wood July Malawi VA 

Report 

TA 1 Develop the district-level scenarios for the 

Uganda VA Options Analysis Workshop to 

be held in October 2013. 

Patricia Caffrey July Uganda District 
Level OAs 

TA 1 Produce initial papers on vulnerability 

mapping, regional institutions, adaptive 

practices, river basins and coastal zones. 

 

David Miller July - September West Africa VA 

Report &  Mali 

Technical 
Outputs 



 

African and Latin American Resilience to Climate Change (ARCC) Program: 7
th

 QUARTERLY REPORT         16 

Commence the institutional assessment of 

Mali’s climate and early warning services, 

and complete the reports on climate 

projections, climate impacts on crops and 

livestock, groundwater, and Mali water 

resources. 

 

Conduct climate analysis and projections, 

which are to be led by subcontractor 

Climate Systems Analysis Group (CSAG) 

of the University of Cape Town. 

TA1 Complete a literature review, define scope 

of the VA, conduct scoping trip, and 

commence field work for VA. 

Kelly Miller July - September Honduras VA 
Report 

TA1 Technical support for Colombia VA. ARCC - TBD July TBD 

     

TA 2 Commence preparing logistics for the LAC 

Technical Officers Meeting to be held in 

Lima, Peru. 

Arielle Kleinman July - September Coordination 

and Logistics 
Report Out 

     

TA 3 Produce technical papers and policy briefs 

on climate change & governance, climate 

change & ecosystem management. 

WRI July - September Policy 
Briefs/TBD 

TA3 Finalize scoping trip report for the Climate 

Change & Conflict Case Study for Burkina 

Faso, Niger, and Sahelian Senegal 

 

Conduct field research for the West 

African Cities case study in Lagos, Nigeria 

and Accra, Ghana. 

 

Complete draft case study report for 

Burkina Faso, Niger, and Sahelian Senegal 

FESS / David Miller July – September 
(ongoing) 

Climate Change 

& Conflict Case 
Studies 

TA 3 Finalize and submit technical paper on 

Spatial Climate Change Vulnerability 

Assessments  

CIESIN August Assessment 

TA 3 Finalize and submit  technical paper on 

Downscaling Climate Projections 

CIESIN August Technical Paper 

TA 3 Finalize workshop report for Experts 

Meeting: Climate Change Vulnerability 

Assessments: Recent Approaches and 

Results. 

Leif Kindberg August Workshop 
Report 

TA 3 Support grantees in finalizing their 

literature reviews and research design 

documents (including data instruments, 

and continue to provide general oversight 

to the small grants program. 

Sarah Alderfer July - September Grantee 

Deliverables per 

Grant 
Agreements 
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TA 4 Finalize institutional analysis report for on 

evaluating the organizational capacity and 

opportunities for climate change 
adaptation investments in Kenya 

David Miller / 

Teresa Kamara 
(consultant) 

July Institutional 

Analysis 

Assessment 
Report 

TA 4 As requested, support USAID Missions in 

initiating literature reviews, developing 

case studies, and conducting assessments 
for USAID Missions. 

ARCC - TBD Ongoing TBD 
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5.0 ANNEXES 
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ANNEX 1: ARCC OUTPUTS 
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